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GONFIDENTIAL

2 9 JAN 1984

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 25 JANUARY 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

a.‘ - Survey teams have completed approximately
2/3 of the field work on the ground level of Building B. The
mechanical equipment has been found to be in better repair than
anticipated.

Separate meetings were held at the DDA and DIA levels on
13 January 1984 to further determine the occupants involved and
possible incremental availability of the space. Both questions

are still to be firmly defined imate of
cooperation is very good.
b. Relocation of Office Sites -

are traveling to] 'to participate in final negotiations
for the Office of Security's relocation and the collocation of
the Office of Finance's Audit Group.

3. Significant Events Anticipated During the Coming Week:

None
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